Task ID=1 Information:

Name: Collect Data Base Start: 6 ian. 2021 00:00:00 Finish: 18 feb. 2021 00:00:00

Duration: 8 Complete: 0% Priority: Hard

Task ID=2 Information:

Name: Collect finances Start: 6 feb. 2021 00:00:00 Finish: 18 feb. 2021 00:00:00

Duration: 8 Complete: 0% Priority: Low

Task ID=3 Information:

Name: Substantial completion date

Start: 10 feb. 2021 00:00:00 Finish: 19 mar. 2021 00:00:00

Duration: 5 Complete: 0% Priority: Easy

Task ID=4 Information:

Name: Team meeting and discussion with partners

Start: 11 feb. 2021 00:00:00 Finish: 18 feb. 2021 00:00:00

Duration: 8 Complete: 0% Priority: Low

Task ID=5 Information:

Name: Find resources Start: 31 mai 2021 00:00:00 Finish: 6 iun. 2021 00:00:00

Duration: 3 Complete: 0% Priority: Medium

Task ID=6 Information:

Name: Set line and grade benchmarks

Start: 31 mai 2021 00:00:00 Finish: 6 iun. 2021 00:00:00

Duration: 3 Complete: 0% Priority: Low

Task ID=7 Information:

Name: Team meeting

Start: 31 mai 2021 00:00:00 Finish: 6 nov. 2021 00:00:00

Duration: 3 Complete: 0% Priority: Hard

Task ID=8 Information:

Name: Collect Data Base Start: 31 mai 2021 00:00:00 Finish: 6 iun. 2021 00:00:00

Duration: 8 Complete: 0% Priority: High

Task ID=9 Information:

Name: Obtain building permits Start: 6 iun. 2021 00:00:00 Finish: 6 sept. 2021 00:00:00

Duration: 5 Complete: 0% Priority: Medium

Task ID=10 Information:

Name: Substantial completion date

Start: 6 iun. 2021 00:00:00 Finish: 6 sept. 2021 00:00:00

Duration: 5 Complete: 0% Priority: Medium

Task ID=11 Information:

Name: Prepare and submit project schedule

Start: 10 iun. 2021 00:00:00 Finish: 19 iun. 2021 00:00:00

Duration: 9 Complete: 0% Priority: Medium

Task ID=12 Information:

Name: Team meeting Start: 6 sept. 2021 00:00:00 Finish: 6 aug. 2021 00:00:00

Duration: 3 Complete: 0% Priority: High

Task ID=13 Information:

Name: Ne task

Start: 24 nov. 2021 00:00:00 Finish: 24 nov. 2021 00:00:00

Duration: 1 Complete: 0% Priority: Medium

Task ID=14 Information:

Name: <task10>

Start: 24 nov. 2021 00:00:00 Finish: 24 nov. 2021 00:00:00

Duration: 45 Complete: 0% Priority: Medium Task ID=15 Information:

Name: <task11>

Start: 24 nov. 2021 00:00:00 Finish: 24 nov. 2021 00:00:00

Duration: 1 Complete: 0% Priority: High